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Accomack/Northampton 6/28/1999 NCAS 9/25/2001 mid 2002
TDOA / 
AOA

Agreement complete.  Waiting for SS7 
links to complete so trunks can be 
ordered from LEC. Escalated 4 month 
old issue with LEC.

Alexandria 4/14/1999 NCAS 7/12/2001 mid 2002
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/16/01. As of 09/12/01 Co 
attorney wants to negotiate agmt with 
AWS first, then other carriers. As of 
11/28, just executed with AWS and we 
should hear from Atty soon. Action 
items: execute agreement

Arlington 4/14/1999 NCAS 7/12/2001 mid 2002
TDOA / 
AOA

Atty is reviewing agreements, new 
director, left msg for status

Caroline County has not requested Phase I

Clarke 4/14/1999 12/31/2001 NCAS
TDOA / 
AOA

County has signed agreement, original 
trunk order was canceled by the LEC, 
trunks have been reordered, 
Fredericksburg trunks completed 
11/20, not enough backbone for 
Winchester trunks, attemtping to cure 
by 12/07.
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Culpeper 11/22/1999 12/31/2001 NCAS
TDOA / 
AOA

County has signed agreement, original 
trunk order was canceled by the LEC, 
trunks have been reordered, 
Fredericksburg trunks completed 
11/20, not enough backbone for 
Winchester trunks, attemtping to cure 
by 12/07.

Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 11/14/01

Fauquier 11/22/1999 12/31/2001 NCAS
TDOA / 
AOA

County has signed agreement, original 
trunk order was canceled by the LEC, 
trunks have been reordered, 
Fredericksburg trunks completed 
11/20, not enough backbone for 
Winchester trunks, attemtping to cure 
by 12/07.

Frederick 11/22/1999 NCAS
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/18/01  County legal is 
reviewing.  Follow up call 09/07/01, 
emails 9/07, 10/16, 11/28 requesting 
status on agreement. Action 
items:PSAP needs additional power 
supply per LEC.

Fredericksburg 11/22/1999 on hold NCAS
TDOA / 
AOA

County says they did not request 
Phase I and are not ready.  Faxed 
copy of original request to County and 
asked them to write "rescinded" and 
the date on the letter and fax back if 
they do not want Phase I on 06/15/01.  
Have not heard back from County.

King and Queen
TDOA / 
AOA County has not requested Phase I
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King George 12/1/2000 NCAS
TDOA / 
AOA

Agreement signed.  Per LEC, County 
needs to order dedicated wireless 
trunks

Lancaster
TDOA / 
AOA County has not requested Phase I

Loudon 4/14/1999 NCAS 7/12/2001 mid 2002
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/27/01. As of 11/28, Co is 
checking with Atty's office. Action 
items: execute agreement

Louisa 11/22/1999 on hold NCAS
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01.  07/26/01 County 
said everything for Phase I 
implementation is on hold - waiting for 
PSAP upgrades.  As of 12/03 
upgrades incomplete, no ETA, all 
Phase I on hold, PSAP and LEC need 
written agreement.

Madison
TDOA / 
AOA County has not requested Phase I

Middlesex
TDOA / 
AOA County has not requested Phase I

Orange 11/22/1999 NCAS
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01.  County says they 
will not sign an agreement unless 
directed to do so by the Board.   
Followup call to County 09/07/01and 
10/16/01 requesting call back. 12/03 
Co requested agmt be sent again. 
Action items: execute agreement
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Prince William 4/14/1999 12/15/2001 NCAS 7/12/2001 mid 2002
TDOA / 
AOA

Ready to test, coordinating 
schedule with County week of 12/03

Richmond
TDOA / 
AOA County has not requested Phase I

Rappahannock
TDOA / 
AOA County has not requested Phase I

Shenandoah 6/25/1999 NCAS
TDOA / 
AOA

County signed agreement, working 
with LEC and NCAS provider to 
establish connectivity

Spotsylvania 11/22/1999 NCAS
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01. Followup calls 
06/15, 07/16, 07/26, 09/07, 10/16, 
11/29.  Have not heard from County. 
Action items: validate site addresses, 
load site data to SCP and LEC, PSAP 
and LEC need written agreement

Stafford 7/26/2001 March, 2002
TDOA / 
AOA

County signed agreement, doesn't 
want service until March, 2002

Warren
TDOA / 
AOA County has not requested Phase I

Westmoreland 12/27/2000 NCAS
TDOA / 
AOA

County signed agreement.  Trunks 
ordered 09/26/01, waiting for due date 
from LEC.

Winchester 11/22/1999 6/22/2001 mid 2002
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/23/01. Del'd amended agmt 
to County 09/07/01, County is sending 
to attorney 10/16/01. Action items: 
execute agreement.  

Cingular DCS Market
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Bristol City 8/27/2001
Scott County has not requested Phase I
Smyth County has not requested Phase I

Washington 5/28/1997
PSAP CPE upgrade in progress, 911 
tandems needs upgrade
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